

GOVERNMENT OF TELANGANA
ABSTRACT

Panchayat Raj & Rural Development Department – PMGYS-XI – LWEP-100-249 – Population Batch-I - Badradri Kothagudem District – Cherla Mandal – Package No.2 (consisting of 3 works) – Extension of Agreement Time up to 31.12.2020 (308) days, without imposing any penalty - Orders - Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (ROADS) DEPARTMENT

G.O.Rt.No. 418

Dated: 29-09-2020.

Read:-

From the ENC(PR) & CE, PMGSY, Hyd., Lr.No.AEE/DEE2/PMGYS-XI/Package No.02/ Cherla/KMM/2019, dated.28.08.2020.

&&&

ORDER:

In the circumstances reported by the Engineer-in-Chief (Panchayat Raj) & Chief Engineer, PMGSY, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time up to 31.12.2020 (308) days in respect of the work "Package-02 (consists of 3 works) TS03XI 03, TS03XI 08 & TS03XI 09) in Cherla Mandal of Bhadradi-Kothagudem District" without imposing any penalty, as the delay is not attributed to the contractor due to forest problem.

2. The Engineer-in-Chief (Panchayat Raj) & Chief Engineer, PMGSY, Hyderabad shall take further necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

SANDEEP KUMAR SULTANIA
SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief (Panchayat Raj) & Chief Engineer, PMGSY, Hyderabad.

Copy to:

The PS to Hon'ble M(PR,RD&MB).

SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER